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County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:

MARINA DEL REY BOATHOUSE REFURBISHMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT AND REVISED PROJECT
SCOPE OF WORK AND BUDGET
SPECS. 7061; CAPITAL PROJECT 88939
(FOURTH DISTRICT) (3 VOTES)

SUBJECT

Approval of the recommended actions will make necessary amendments to the scope of
work and increase appropriations to allow the Department of Public Works to proceed
with design and construction of the Marina del Rey Boathouse Refurbishment Project.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Find that the Marina del Rey Boathouse Refurbishment Project is exempt
from the California Environmental Quality Act pursuant to Article 19, Section
15301 (a) and (d), and the revised County of Los Angeles Environmental
Document Reporting Procedures and Guidelines, Class 1 (c) and (d),
adopted by your Board on November 17, 1987.

2. Approve Capital Project No. 88939 revised scope of work and increase the
total budget by $1,128,000 to a total of $2,780,000, which is fully funded
with available Marina Replacement Accumulated Capital Outlay funds, for
the Marina del Rey Boathouse Refurbishment Project.

“To Enrich Lives Through Effective And Caring Service”
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3. Approve the appropriation adjustment in the amount of $1,128,000 funded
by Marina Replacement Accumulated Capital Outlay funds, which will add to
the current budgeted amount of $1,652,000 approved by the Board in Fiscal
Year 2007-08, to fully fund the revised total project budget of $2,780,000 for
the Marina del Rey Boathouse Refurbishment Project, and authorize the
Director of Public Works to deliver the project using the Department of
Public Works' Job Order Contracting program.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will allow the Department of Public Works
(Public Works) to proceed with design and construction of the Marina del Rey
Boathouse Refurbishment Project. ‘

The Boathouse is located in Marina del Rey’s Burton Chace Park and is operated and
maintained by the Department of Beaches and Harbors (Beaches and Harbors). The
Boathouse is a three-story and approximately 6,000 square feet building supported on
an elevated pile foundation with three meeting rooms, one conference room, and
restrooms. The Water Awareness, Training, Education, and Recreation (W.A.T.E.R.)
program is operated from this facility, which provides children with sailing and kayak
safety and equipment training. in addition, the facility has been used by the Fire
Department lifeguards and the State of California’s Boating and Waterways for training
sessions.

In the Fiscal Year 2007-08 Budget, your Board approved $1,652,000 for this project.
However, on May 20, 2008, your Board established a capital project with an estimated
project budget of $1,283,000 to upgrade and renovate the Marina del Rey Boathouse to
comply with Americans with Disabilities Act (ADA) requirements. The project at the time
consisted of installing an elevator, ramp access, and drinking fountains; remodeling
restrooms; and construction of a machine room and storage area to meet current ADA
requirements. During the early stages of design, it was determined that the existing
building structure did not meet current seismic standards and needed to be upgraded.
Therefore, the Boathouse renovation will be expanded to include building seismic
upgrades. The building seismic upgrades will consist of adding interior shear walls,
strengthening the roof diaphragm, and strengthening the existing foundation support
piles or adding additional support piles, as needed. The enhanced project will also
include showers and lockers. Construction will begin in October 2010 and will be
substantially completed by February 2012.

Upon completion of the improvements, the renovated Boathouse will be the
headquarters for the Boating Center program, which will provide boating classes and
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rent and store small boats. The facility will continue to provide W.A.T.E.R. program
services, serve as a recreational boating center for the public, and will be available to
individual boaters or groups for community meetings, private events, and educational
classes.

Sustainable Designh Program

The project will support your Board’'s Sustainable Design Program by utilizing low water
usage fixtures in the restroom renovations as well as the instaliation of an energy saving
instantaneous water heater.

Implementation of Strategic Plan Goals

These actions are consistent with the advancement of the County’s Strategic Plan of
Operational Effectiveness (Goal 1) and Community and Municipal Services (Goal 3) by
investing in public infrastructure that will enhance recreational opportunities for County
residents.

FISCAL IMPACT/FINANCING

‘The total project cost, including plans and specifications, plan check, construction,
consultant services, civic art, miscellaneous expenditures, and County services, is
currently estimated at $2,780,000.  In Fiscal Year 2007-08, your Board approved a
budget of $1,652,000 for this project using Marina Replacement Accumulated Capital
Outlay (ACO) funds. On May 20, 2008, your Board approved an initial cost estimate of
$1,283,000 for ADA improvements to the Boathouse. Approval of the attached
appropriation adjustment (Attachment B) will transfer $1,128,000 to fully fund ADA and
seismic improvements to the Boathouse from the Marina Replacement ACO Fund. The
Project Schedule and Budget Summary are included in Attachment A.

Operating Budget Impact

Following completion of the project, Beaches and Harbors does not anticipate any
start-up costs and will absorb any immediate additional operational costs within existing
budgetary resources. Future anticipated expansion of the W.A.T.E.R. program will
occur only if additional staff is authorized during the annual budget process.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Upon your Board’s approval to proceed with this project, Public Works will obtain a
Coastal Development Permit.

Pursuant to your Board's Civic Art Policy adopted on December 7, 2004, and
subsequently amended on November 18, 2008 and December 15, 2009, the total
project cost includes a one percent allocation to the Civic Art Fund.

ENVIRONMENTAL DOCUMENTATION

The proposed project is categorically exempt under the California Environmental Quality
Act (CEQA) in accordance with the State CEQA Guidelines, Article 19, Section 15301
(@) and (d), and the revised County of Los Angeles Environmental Document
Reporting Procedures and Guidelines, Class 1 (c) and (d), adopted by your Board on
November 17, 1987, as the project involves interior renovations and alterations of an
existing County facility with no expansion of the existing use.

CONTRACTING PROCESS

The project is being managed by Public Works. The project design will be completed
using Public Works' in house-staff and an existing Board-approved as-needed
architectural/engineering services contract. Construction of the improvements will
require a Coastal Development Permit, and will be completed using a Board-approved
Job Order Contract.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended actions will have no impact on current County services or
projects. The Boathouse will be closed to the public during construction of the proposed
improvements. Beaches and Harbors will relocate functions and events to other nearby
County facilities in the Marina.



The Honorable Board of Supervisors
February 2, 2010
Page 5

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital
Projects Division; Beaches and Harbors; and Public Works, Project Management
Division I.

Respectfully submitted,
Y N -

WILLIAM T FUJIOKA
Chief Executive Officer

WTF:GF:SK
DJT:JT:zu

Attachments

c: Executive Office, Board of Supervisors
Civic Arts Commission
County Counsel
Department of Beaches and Harbors
Department of Public Works

K:2010 Word/FAM/Capital Projects/Beaches-Mdr Boathouse 020210



ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:

MARINA DEL REY BOATHOUSE REFURBISHMENT PROJECT
APPROVE REVISED PROJECT SCOPE AND BUDGET
SPECS. 7061; CAPITAL PROJECT 88939
(FOURTH DISTRICT) (3 VOTES)

I. PROJECT SCHEDULE
Project Activity Scheduled Completion Date
Construction Documents 06/30/10
Jurisdictional Approvals 08/31/10
Construction Award (Job Order Contract) 09/30/10
Construction Start 10/18/10
Substantial Completion 02/29/12
Project Acceptance 04/20/12
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ll. PROJECT BUDGET SUMMARY
Project Activity Approved Budget Impact of this Revised Budget
Action
Land Acquisition $ 0 $ 0 $ 0
Construction
Low Bid Construction Contract $0 $0 $0
Job Order Contract 1,063,000 587,000 1,650,000
Change Orders 105,000 93,000 198,000
Departmental Crafts 0 0 0]
Youth Employment 0 0 0
Construction Consultants 0] 0 0
Misc. Expense (Gordian Group Fees) 16,000 19,500 35,500
Telecomm Equip — Affixed to Building 0] 20,000 20,000
Civic Arts 6.950 12,050 19,000
Subtotal $ 1,190,950 $ 731,550 $ 1,922,500
Programming/Development $ 0 $ 0 $ 0
Plans and Specifications $ 92,000 $ 158,000 $ 250,000
Consultant Services
Site Planning $ 0 $ 0 $ 0
Hazardous Materials 0 10,000 10,000
Geotechnical/Soils Report and Soils Testing 0 30,000 30,000
Materials Testing/Deputy Inspection 25,000 5,000 30,000
Cost Estimating 0 0 0
Topographic Surveys 0 0 0
Construction Management 0 0 0
Construction Administration 0 0 0
Environmental 0 0 0
Move Management 0 0 0
Equipment Planning 0 0 0
Legal 0 0 0
Construction/Change Order 0 0 0
Other: Inspection Diver 0 25,000 25,000
Subtotal $ 25,000 $ 70,000 $ 95,000
Miscellaneous Expenditures $ 4,500 $ 500 $ 5,000
Jurisdictional Review/Plan Check/Permit $ 10,050 $ 9,950. $ 20,000
County Services .
Code and Contract Compliance Inspection $ 108,142 $ 49,858 $ 158,000
Design Review 4,256 15,744 20,000
Design Services 0 0 0
Contract Administration 4,556 20,444 25,000
Project Management 156,221 93,779 250,000
Project Management Support Services 0 0 0
ISD Job Order Contract Management 0 0 0
DPW Job Order Contract Management 0 0 0
ISD ITS Communications 0 0 0
Project Security 0 0 0
Project Technical Support 51,825 (24,325) 27,500
Office of Affirmative Action 4,500 2,500 7,000
County Counsel 0 0 0
Other: 0] 0 S ¢
Subtotal $ 329,500 $ 158,000 $ 487,500
TOTAL $1,652,000 $1,128,000 $2,780,000




Attachment B

_PINK (1) BOARD OF
SUPERVISORS
BA FORM 09/09 OFFICIAL COPY
COUNTY OF LOS ANGELES
DEPT’S.
REQUEST FOR APPROPRIATION ADJUSTMENT NO. 055
DEPARTMENT OF BEACHES ANP HARBORS ' . ) December 7, 2009
AUDITOR-CONTROLLER:

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS- DEPARTMENT. PLEASE CONFIRM THE
ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR

ACTION.

ADJUSTMENT REQUESTED AND REASONS THER.EFOR

SOURCES

MARINA REPLACEMENT ACO FUND
MAZ2 - BH - 2000 - 65296

Services and Supplies

DECREASE APPROPRIATION
$1,128,000

SOURCES TOTAL: $ 1,128,000

JUSTIFICATION

FY 2009-10

3-VOTES
‘ USES

CAPITAL PROJECT/REFURBISHMENT
Marina - Boathouse

MA2 - CP - 6014 - 65051 - 88939

Fixed Assets - Building and Improvements
INCREASE APPROPRIATION
$1,128,000 ‘

USES TOTAL: $ 1,128,000

The budget adjustment request reflects thé transfer of $1,128,000 from the Marina Accumulated Capital Outlay Fund to the Marina
del Rey Boathouse Refurbishment Capital Project 88938 for the purpose of upgrading and renovating the facility to comply with the
American with Disability Act requirements as well as meet the current seismic standards. In the prior fiscal year, $369,000 was

transferred to this project.
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SEND 6 COPIES TO THE AUDITOR-CONTROLLER



